
MONSANTO

prom: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)

Date: April 22, 1985 cc:

Subj: Project Progress Meetings

Re: CEA 3808 - Main South Trunk Sewer

TO: J.J. Beckerle Alberici
W. Bodine Alberici
T.N. Carrico 1740
W.C. Koester Alberici*
K.W. Lichtenheld CS6G*
C.J. Lotz Alberici*
R.L. Nelson 1740
K.W. Petterson 1740*

' O.N. Shipley 1740*
T.W. Wright CS6G

D.R. Bowers CS6G
L.V. Bumbicka 1740
R.M. Calles CS6G
M.A. Coco Alberici
R.J. Geile CS6G
E.R. Hartman CS6G
P.R. Hoemann 1740
L.C. Kreh F2ED
F.A. Mayse " CS6G
B.W. Steketee 1740
R.L. Wiese CS6G

*Present at meeting

Following are minutes of the meeting held at the CED
construction trailers on 04/18/85 at 9:00 a.m.

1. Construction Progress

a. The first 42" VCP joint, which connects the first new
pipe to the existing stub out from the existing inlet
box, has been difficult to make successfully due to the
condition of the existing stub out. The existing pipe
has been carefully dried and sandblasted preparatory to
another attempt to make a good joint. If the joint
fails, special measures may have to be taken.

b. The soldier beam piles have been pulled from manhole 1-AA
to 1-CC.

c. Backfilling is in progress between manholes 1-AA and 1-BB,

d. Soldier beam piling has been driven from manhole 1-EE to
manhole 2-AA. Excavation of the trench has begun.

e. Three joints were tested on 42" VCP east of manhole
1-DD. All passed.

f. Sixteen joints were tested between manholes 1-CC and
1-DD. Four had leaks. Repairs have been made and a
recest is scheduled for 04/22/85.

g. Nine joints were made on the 12" pipe on lateral *L-35
(manhole 1-FF to 1-33). They will be tested "he week of
04/22. Pipe was laid in the trench for la-erai 1-34.
The tie-in will oe -ace to the existing pipe (line
currently has no flow).
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h. Started to install monorail in ACL tunnel.

i. Installation of sheet piping started at railroad tracks
east of ACL.

j. Manhole 1-CC currently being water tested.

k. The concrete encasement that passes through the ACI^
culvert pipe has a-small hole in it, and is slightly
leaking.

2. Dewatering

All 5 dewatering pumps are currently operating.

3 . BBZ warehouse

This warehouse is now being operated with the temporary
facilities.

4. Miscellaneous

a. Dismantling of the BI building needs to be accomplished
soon to avoid future interferences. Nelson

b. A letter was received from John Mathes & Associates, Inc
clarifying my letter of April 9 concerning compaction of
backfill. A copy is attached.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, April 25, 1985.

Gordon A. Grundmann
/

mb/2178Z

Attachment
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John Mathes
& Associates, Inc.
G«of«cfMfcaf Centulttntt
21 OWact Sand Bank Road
P 0 Box 330
Column*. IL 62236-0330
618/281-7173
314/241-1785

April 18, 1985

Monsanto Company
Corporate Engineering „
800 N. Lindberg Boulevard
St. Louis, MO 64166

Attention Mr. Gordon Grundmann

Reference 42" Main South Trench Sewer,
Krummrich Plant,
April 9, 1985 Meeting

Dear Mr. Grundmann:

We would like to make the following changes, additions
or clarifications to the attached minutes of the April 9, 1985
meeting concerning compacted backfill at the Krummrich 42" Main
South Trench Sewer.

Item 1, Paragraph 2; Compaction levels were revised as follows:

1. Areas under pavement but not in the zone of influence of a
building or structure; 92% Standard Proctor 2 feet or more
below finished earth grade; 95% Standard Proctor in the upper
2 feet of fill.

2. Areas in zone of influence of a building or structure; 95%
Standard Proctor.

Item 2a; Earth to be backfilled in a maximum of 1 foot thick
lifts. If compaction cannot be attained because the lift is
too thick, lift thickness should be reduced or heavier
equipment used.

New Item; Earth fill that is too wet to be compacted to the
required degree in pavement areas shall be compacted to the
maximum attainable degree. If the fill is dry enough, it
shall be compacted to at least the minimum required degree.
All fill in areas within the zone of influence of buildings
or structures shall be compacted to the minimum specified
degree.

New Item; The contractor is responsible for compacting all areas
within the excavation in accordance with the aforementioned
guidelines. This includes areas around and outside the
soldier beams and alongside the concrete encasement.

WGK

EPA/CEERO COPPEE/EIL/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIYTI



Monsanto-<2orapany Page 2 April 18, 1985

If you have any ques t ions or w i s h to rev ise our
proposed changes or additions, please do not hesitate to call.

Sincerely,

fOHN MATHES & ASSOCIATES, INC.

Dennis J. Schwe'igert
Manager, Construct ion Services

DJS:es

CC: Ken Lichtenheld
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